

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

PR&RD Department–Warangal District – Construction of MPP office building at Mahabubabad (Village & Mandal) with an estimated Cost Rs 55-00 Lakhs - Extension of agreement time - Sanction -Orders Issued

PANCHYAT RAJ & RURAL DEVELOPMENT (PROGS.III) DEPARTMENT

G.O.Rt.No. 437

Dt:-25 -03-2011

Read the following:-

From the Chief Engineer (PR) Hyderabad Lr.No.AEE6 /DyEE.II /PR /MPP/
Mahabubabad / Warangal /2010 , Dated 27.1.2011

In the circumstances reported by the Chief Engineer (PR), Hyderabad in his letter read above, Government after careful examination of the matter hereby accord extension of agreement time up to 06-04-2011 for construction of M.P.P office building at Mahabubabad (Village & Mandal), Warangal District without imposing penalty for delay in execution of work .

2. The Chief Engineer (Panchayat Raj), Hyderabad shall take necessary action accordingly.

3. This order issues with the concurrence of Finance (Expr. PR&RD) Department vide their U.O.No.5180 /91/11 Expr. PR&RD dated 7-3-2011

4. A copy of this order is available on the internet and can be access at the address; www.ap.gov.in /goir

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. RAJIV SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj, SRTGN Bhavan, Errum –Manjzil, Hyderabad
The Superintending Engineer (PR), Warangal District
The District Treasury Officer, Warangal district
The Accountant General, AP, Hyderabad
Copy to
OSD to M (PR&RD)
P.S. to Principal Secretary to Government (PR)
Finance (Expr-PR&RD) Department
SF/SC

//FORWARDED:: BY ORDER//

SECTION OFFICER.